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Su~ject New Bedford Harbor - Client Update Meeting 
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. . 
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SAFETY/SITE MAINTENANCE 

Safety Alert Notes I . 

t The pipeline is being. installed and divers are in the water. No boat operations are per~itted south of the pridges without first notifying 
and receiving approval from Jacobs (Gouveia er cummings). Packer, Marine Hydraulics, Eastem Fisheries, and Moby Dick have all 
been notified. Also, there was a shooting in the North End of New Bedford this past weekend. j acobs (Gouveia) reminded everyone 
that vou need to be aware of yourJsurroundings while in New Bedford and to be a defensive driver and not to challen.ge anyone. 

Site M~intenance - Jacobs (Gouveia) will schedule the electrician. to replace one of the electrical panels at Area D. Will also schedule mainten~nce on the 
fire alarm system at Area. D. Yesterday, (7/26). Th~ truck scales at both Area~ C and D were calibrated. Repairs o~ a load cell on the 
rail· scale at Area D will be completed by the end of the week. 

Distribution: Participants: Jacobs: Document Control F~e. Beth Anderson, Mike Anderson. Maurice Beaudoin, Jon Blount Jackie Connor, Josh Cummings. Lonnie Fallin. Steve Fo x. Ken Gaynor. M3rk Gouveia. Debra Hickman, Alison 
Hutchinson, Will Kenyon, Craig Klsh, Don Melcher, Mike Morris. John Oktar. Jim F'iccuito, Greg Scott. Steven.SiQs. AniUI Rigassio Smith. Shane Taylor, Ann Webb. Mary Wrigh~ Seven son: Mike Crystal , Joe Mahoney USACE:·Tim 
Rezendes. Kevin Coleman. Bob.Christie. J ay Mackay. Marcos Paiva, Elen Iorio, Sheila Winston-vtncullla, Peter Hugh, Steve WoU. Marie Esten, Nate t;langelson, Mike Penko, Oion Lewis; EPA: Cynthia Catrl. David· Peter&On. Dave 

'Lederer. Barb Bergen. Dave Dickers<>n. Hoshaiah Barczynski; Christopher Smith; MADEP: Paul Craffey, Garry Waldeck: Battelle: Deirdre Dahlen, Jessica Tenzer. Patricia White KOMEN: Marti Applebee; Lally Consulting: John Lally 
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CALL IN NUNJBER: 
PARTICIPANT CODE: 

' 

Action Date Start 
' 

Pipeline Relocation . 6/19/1.7 

PMC shoreline excavation Ongoing 

. . . 

Marsh Island Intertidal .. August 

Cable Crossing Area· September 

Miguel Intertidal 10/16/17 

Ship wreck Cataloging 7/17/2017 

. . 
Event · Samples 

Collection 
Water Qi,Jality Monitoring 7/17117-
(~ower and Upper Harbor) • 

Upper Harbor Intertidal Data Gap 5/9.!.. 6/2/17 
Sampling (Round 1) 

\ 

UH-Subtidal Data Gap Sampling 
(Round 2) 

· Aerovox P.C)ssive Sampler Survey. 8/11/fl 

ACE..J23-35BG2000-P4:(l007 

\ 

) . 

JACOBS FIELDWORK 

· oate 
., 

' 
Notes 

Project Notes 
103 Sawyer Street . 

New Bedford, MA 02746 . 

508-996--5-482 

508-996-6742 ' 

-www.iacobs.com 

Completion 
. . 

Late July . The reinstallation of the HOPE pipeline. continues with the pipeline welding completed to .. just off Parcel 265. Scheduled to be completed by the end of this week early next week 
Restoration Bird fencing will installed today and tomorrow, (7/27 and 7/28) around the remaining 
completio~ PMC low and high rnt;trsh areas. The phragmites have. been treated wit~ the first 

10/17 application and the second treatment will occur the 3'd week of August. 
October T0#3 sent to Jacobs for signature on 7121 and Jacobs has provided the USAGE wit~ 

comrryents on the award, EPA~onfirmed access by land. Soine·restoration will qccur in 
April2018. 

Dec 2017 Awaiting T0#4 award. Jacobs-submitted proposal on 6f2.0/17 and initial negotiations on 
7.113}17. Evaluating options to include ·mob costs on T0#2. · · - Tentative start)date based upon completion of Marsh Island remediation. Some . 
restoration April-May 2018. 

TBD Timbers are wrapped and stored at DDA. David ·Robinson will look at his schedule for 
/' cataloging the tinib.ers and Jacobs (Gouveie)) will provide a schedule for completion. -

' ~. 

SAMPLIN~ AND ANALYSIS 
' 

Analytical Unvalidated Validated . Notes · 
. Testing . Results . results 

in situ N/A N/A WQM on hold until LH C~shman start (August) and subtidal " 
turbidity dredging operations resume in August 
only . -
lA 6/20/1 '7 7/14/17 Received approval on· 7/24/17 to proceed with confirmatory 
Congener . Week of PCB congener analysis; pre-validated data should be available · 

8/14 week of 8/14/17. . . ,. - 'I - .. 
' 

Sampling scheduled to start 8/1/17, pending approval of the 
FSP Addendum. Sediment cores will be collected over 2-3 - ' 

. 
.. weeks . 

Congener . Passive samplers deployed on 7/11/17; 30-day deployment 
period ends 8/10-8/1:ti-F : ( 

-
2 



~ACOBS~ 
CALL IN NUMBER: 
PARTICIPANT CODE: 

Event Samples Analytical 
Collection Testing 

ADCP Surveys 7/23/17 in situ 
TBD monitoring : 

only 

-P..rea C grounC:twater sampling ··spring 2018 PCBs, 
VOCs 

Sign off on NAPL samples from TBO PGBs, 
foimer AVX site .VO~s 

' 

Event · Samples Collection Unvalidated 

' . Results 
LH PrEKiredge Round 7/19/17-7/20/17 8/4/17 or 8/7/17 .. 

LHIMI Progre~s Rd " 

Area C VOC sampling . July/Aug 
· (Summ~) 

Cable Crossing Pre-
Dredge. Round 

Unvalldated Validated 
Results re.sults 

~ 

.. ...__ 

Project Not~s . 

Notes · 

103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.lacobs.com 

Spring tide ADCP survey conducted Sunday 7/23/17. Next 
survey will also be conducted on a weekend; date TBD. 

EPA will coor.dinate with USACE for sampling. . 

Jacobs will coordinate with the EPA and USACE for the 
signature of the chain on custody for the samples. 

AIR MONITORING 

Validated Notes 
results 

P.erformed on 7/19-7/20/17 for Cashman contract and Mar$h lsland. 
Pre-validated data should be available. week of 8/7/17~ 
To be' determined. 

. ./ Per EPA request, this sampling event will be conducted.at·Area C in . . 
the area surrounding Cell #1. In addition, the USACE (Iorio) 
requested that the Jacobs QAPP includes the summa samples. 
To be determined. 

MEETINGS/OTHER ACTIVITIES 

Action Date· Notes 
. Aerovox 21 e Project - Phase Ill' Ongoing Revised.Phase Ill submitted June 30 . Comments due to EPA by.874/17, submittal to 
RAP MassOEP by 8/11/17. 
City of New Bedford Update . . Ongoing The riext EPA me~ting With the ~oNB (Mi~helle) has not been scheduied. Topics for 

~iscussion: keeping folks away from the area behind the Ropeworks adjacent to Area C; 
proposed fenciog at PMC to keep the mowers out of the restored areas; and designs for fiSh 

' . warning signs on Coggeshall Bridge·. EPA (Dave D) has requested that Jacobs (Gouveia) 
review the R iverview. Park fencin~ as an example of a tvoe of barrier/fencing to keep mowers 

3 



CALL IN NUMBER: 
PARTICIPANT ·CODE: 

Phase II Archeology Meeting 
City of Fairhaven -

·s mall Group 

Sequencing of work 

.UH Subti.dal 

liltertidai LH 

lntertidai.UH 

. CDAL9onfirmatory UH-East 
Intertidal 
CDA/Confirmatory UH-West 
Intertidal 
Aerovox Interim Cap 

RAC cost reporting 

• • 0 

7/12/17·. 
7/27/17 

Project No~es 
103 Sawyer Street 

New Bedford, MA oi'746 

50S.:996.S462 

508-996-67 42. 

www.iacobs.com 

out ot_the area. Jacobs (Gouveia) to locate pricing for 3 styles of fencing. and submit-tp 
USACEIEPA for-review. ' 
PAL to send Jacobs (Anita) shapefiles for three potential historically significant locations. 
At 9:0.0 tomorrow, the EPA (Lederer) willl')leet with the City of.Fairhaven to discuss recent 
rodent issues in the Tabor Street neiQhborhood. ~- J 

COMPREHENSIVE PLAN MEETINGS 
Topic· 

After CP is issued 

Miguel WP in progress. 
Marsh Island to proceed 
_according to WP unless 
directed otherwise. Other 
LH intertidal properties· on 

hold for now. 
Access roaq layouts sent 

5/25. EF'A (Dave D) to­
review arid evaluate 

· access agreement status. 
Discussion. of sequenc,ing 

needed. 
UH East 

UHWest 

Discussion on proposed 
Work. Plan 

Discuss how to generate 
cost tracking and 

invoicing for EPA and 
USAGE 

/ 

Date of· 
Meeting/Call 
8/31/2017 

Weekly, Tues 
at2:30 

8131/2017 

8131/2017 

8131/2017 

·. Weekly, Thurs 
at 1PM 
8/28/17 ° 0 

@11:00 
(webinar) 

4 

Attendees 

Lederer, Dickerson, Barczynski, lorio, .Coleman, Rezendes, Mangelson, Fox, 
Gouveia Rigassio-Smith, Anderson Lall'l, HarrinQton, SES, MADEP. 
Lederer, Iorio, Colerpan, Rezendes, .Mangelson, Esten; Lally: (3ouveia, 
Rig~ssio~Smith , Taylor, Harrington, SES, MADEP. -, 
Dickerson, Barczynski, Iorio, Esten, Coleman, Rezendes, Mangelson, 

.·Gouveia, Blount, Sills, White, MADEP. r. . . ' 

Dickerson, Iorio, E:sten, Coleman, Rezendes, Mangelson, Gouveia, Blount, 
Sills, White, MADEP. . ' 

' 

Dickerson, Iorio, Esten, Qouveia, Rigassio=Smith, White, MADEP . . 

Dicker!$on, Iorio, Esten, Gouveia, Rigassio-Smith, W~ite , MADEP. 

Dickerson, \lyolf, ·Groher; Rigassio-Smith, Anderson, Morris/ Gouveia, Lally, 
Tuthill, White. · 
Lederer, Dickerson, Iorio, Coleman, ·Rezendes, Fox, Beth Anderson, 
Hutchinson, MADEP. Typically every 41

h Thu ' 



JACOBS~ 
CALL IN NUMBER: 
PARTICIP.ANT CODE: 

Parcel or Name of Owner 
Upper Harbor Access Roads 

. 

Robicnaud · -

. 17-1 and 11-3/Mike Panagakos 
-

EPA coordinator for access ag,reements 

' 

No. Document Name 

Project Notes 
1 03 saY.yer s treet 

New Bedford, MA 02746 

508-996-5462 . 

508-996-6742 

www.lacobs.com • 

RIGHT OF.ENTRY/PUBLIC RELEASE FORMS 

Right of Entry Need Date Task · Notes 
TBD Intertidal EPA (Dickerson) has requested that Jacobs provide the current 

version of the map showing areas that may require access . 
roads. Five ,out of six agreements in hand; still working on 

~ Robichaud. 
TBD Archeology· EPA (Bar.czyski) has submitted .letter to the property owner's 

' son. He has indicated .. he will take care oflt. EPA (Barczyski) ' 
has a meetirig with the Robichaud family in the next several . 

- weeks to discuss access. 
TBD ·Subtidal/Intertidal EPA (Lederer) lias turned over the matter of ROE to EPA's 

legal staff for resolution. ' 
. . 

EPA (Lederer) said that Lauren O'Neil (of the EPA) will be 
cataloging the access agreements. Battelle (White) and 
Jacobs (Gouveia) also have copies of access agreements. 

DELIVERABLES 

Organization Submit Date Comments Reviewers Notes 
. . Due , 

;..B. 1'i· ,' I:Jhi;Sabtk:lai,Data G. ap· .s·amp~iiilg-,.:.;,i~:; ~·~ s~:.satteiJe <:~.: .. :;;;.~;:~! : ... 7/2411:-r:~~ : •. ~:.·~: "-;"<7/3f/.17'!~J<...:.; ~h~;Jac6bs,: bede'ref.;.:?~;f.o:EPA•(Ledere·r}anC1~USACEf(Esfen):have·; 
""=o~~ .... ~~·1.eo '.,"~"':"'i.•' ..;,ry,; ·~ .!:l.-~~~,·~,""' ;.·~· "~·•': ..;;:."~ ... ~~...,v.!l,~..-... ,.~.(1"1 ~·~·~;~Tt.."''~.\:·''" ~.1...;~~,.....· ... ... ·.~'"·yt....a:•·.::•.,..?'·, • ........ t ... ~ •Q:-{-...,ro• .. • ., · ft , • • ._ ":J!l.,· ~ ... t~.· .... . "~·"'.if- •\Jo.,..a,·~ ... . ~ .. ;J "'-_..t-. ~-~ .... .,~¥··'·'· ... ~;_.i;, 

~~~J--i~ ~T(Roun~r2)~~.Sf??~~~d~·ndumi#.1~:;:.t:1&.4t ~;;~.~.~ -i{~~-.i'\o~\'ii ~H~~;:~~~;t.;;:·,;~~.~~: ~C1E-:~ ... , .. ~;t['?\-:.~!;;c~ j ·Esten;~totio;~.MAO~P:i- ? toir1p!etea~t6'·err~:re\tiews~.·;..~:t!J~~:~.',\~;~\;.,;;, 
r.s2~." ~ rvta(stt!Jsland~verification7.o·~?.z:,~~~: rf;~·:::~ ~\cA..P~.satteue·~-?~·~ :*/ ;..z·1i~7:1~~7.1.17:.:..~•:,t:l;i;~ :~'~h;,$:a7.-1,r.rt·~Y~ .. H::. :=toicl<er$on~~estE!nfo'i.i ~D'tatf:!ps~~~CiifeO'aumts&6'mlffea~2i:i~"~~~ 
i; ;~;:.t ':<§btifi~fliiiO'i)i.tsari$11n~rF,sP::~' -:::>::: ~.:~ :~~~\~tt;l4:;,~:4'.; 't~ ;:; :·,tt} . ..,~: .. \·/·;-,~::,:-~";:.:·: '!:,; ·,:;~~r;~~. r:,~~~l~ ~:· ; ~;ic:iri6~~11.1;;;~·~:rt-silf~~:; ~:ih~'l1l;.·c.~Wi~niif'iet~i\f~a1fao1·;el?~:~: 
• t .t·~ ;>•t:; ~ ;;:\1" ',;>, .t''f .., .. < ._• "" · ~ ""·~ ·~ ~,• :;• .., • 7 ~:• ,. .;:_r~• ""~•: :'. ' •"'t,.< •!,' ~;fl._, •,:. ~:"" ·-.:~•,' •: f ~ .. .;. ,'l: -? ... -::~ J~,~ • •" ... :.. ,; : ~: ~ 4 ~+~',•; ).-;. ~: '~ .l· t~f<: :zl .. "!:,~. ' , ,:,t ;'" ;• ·~··;.::~.'~"t <-.. ~ ~ ~:..-} . ~-... :• -"\ ~~, • \' .. \ o •; :: • I'-""! 'I" ~ \- ;~4 J:"!_•• '•• .::-.\. .' i"~ _. ~ .:;t.;. 
·~·· • r. :Aadendum·.#2;;.:-;;.., •. ·:- . ._.;·:-" :· ·'~>' >.:. .. : · .. , u ' . .... ,.:,~ .: • .. ., ,._ .... ,,~,.,'~ , • ., _ • • · :· .·~ · . • c · .": · .o ., •. . , , ·t·~·'>' • ·:v .'..•.:.-~ ~ .... ·.>'J -· . ' . . f.:. ! \E>tcl<erspnr and. MADt:l? .\ CraffeyJf '·. f .. :,·: 
J1 Comprehensive Plan, Draft Jacobs 6/30/17· 7/24/17 . Lederer Submitted on 6/30/17. Pending review. 
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Dickerson 
Barczyski 
Rezen~es 
Goleman 

Mangelson 
Iorio 

· Esten 
.. Lally 

_, 



CALL IN NUMBER! 
PARTICIPANT CODE: 

No. Document Name 

J2 Phase II Arch~ologicallnvestigation 
Summary Report, Draft:-Final 

I 

J3 Archeological Disposition 
Spreadsheet, Draft 

J4 Marsh Island Intertidal WP, RCL and 
RLSO 

' 

J5 UH Hybrid Dredge WP, MOR 

-· 

J6 ·.Addendum to UH Hybrid Dredge 
WP for the Cable Cros~irig Area, 
MOR 

J7 Miguel Intertidal WP, Draft 
. 

.. 
.. 

JB SUMMA FSP for VOC at Area C, 
Draft 

J9 APP 

· 9rg·anlzation 

Jacobs/ 
CRiPAL 

Jacobs, CR, 
PAL 

Jacobs 

Jacobs 

Jacobs 

Jacobs 

Jacobs 

- Jacobs 

Submit Date 

~ Draft-Final: 6rT/17 
MOR Due:·TBD 

.. 

Draft: 4/20/17 
RCL Due: TBD 

Oraft: 5/22 
RCL : 6/27/17 
RCL (revised) 

7/14/17 

Draft Submitted: 
4/7 

RCL Submitted: 
5/2~ 

MOR Submitted: 
7/14/17 

Draft Submitted: 
4/7 . 

RCL Submitted: · 
5/25 

MOR Submitted: 
7/1 4/17 with RLSO 

Draft Submi~ed: 
7/20/17 

Draft Submitt~d 
' 6/26/17, -

RCL Due: 7/26/17 
Draft Due: 7/26117 

6 

Comments Reviewers 
· Due 

MADEP 
7/2,8/17 Stakeholders and 

Interested Parties 

· Due~ 6116/17 Lumino 

Backcheck Dickerson 
Due: 7/28/17 Esten 

d 
Mangelson 

~ Penko 
MassDEP 

Back-check ~ederer 
Due: 7/28/17 Rezendes 

Mangelson 

- Est en 
' Lally 

MADEP 
Back-check Lederer 

.Due: 7/28/17 Rezendes 
. ·Mangelson 

Esten 
Lally 

MADEP 
Comments Dickerson .. 
Due: 8/3/17 Esten. 

Mangelson 
Penko 

MassDEP 
Back-check Barczyski 
Due: 7/10117 Lewis 

Comments . Mangelson 

-

Project Notes 
1 03 Sav.yer Street· 

New Bedford, MA 02746 
508-996-5462 

508-996-6742 
www.Jacobs.com 

Not.es 

Two meetings with sta!<eholders and 
other· interested parties were conducted. 
EPA (Lederer) receive~ comments. from 
Mass Histori.cal, which he will forward. 
Also; the National Park Service is 
reviewing the document. .. 
Pending comme_nts from Lumino. 

RCL and RLSO sent on .6/27/17. 
Revised RCL and RLSO to be sent 
7/12/17-to include USACE (Mangelson) 
comments. 

.. 
Coordination meeting_ with John Lally to 
re~olve his open comments held Thurs 
(6/22/17). Follow-up meeting wit!1.Lally 
held on '6/29/17. Verbal. agreement on 
work. MOR to be submitted 7/14/17. 

' . 

'"' 
Remediation designed to 25 ppm. 

-

Comments received from Lewis, 
comments from Barczyski received on 
7/19. 

' . 



.JACOBS~ 
CALL IN NUMBER: 
PARTICIPANT CODE: 

No. Document Name 

~ .. 
J10 QAPP .. ,, 

J1 1 CQCP 
J12 Aerqvox FSP 

.. 

.. 

I 

- I 

J13 Addendumsfor APP, QAPP and -
.CQCP, (Marsh Island) · ' 

J14 FSP for Borrow area at Marsh Island 

J15 Map and associated table 
present ing debris remaining in the -. 
Upper Harbor followinQ_ the 
completion of the cable crossing 
debris removal activities. 

J16 ShiQwreck 2 Summary Report · 
A1 Revised Phase ill Worl< Plan for 

form·er. A VX facility 

... .. 
Contract · 

RAC T03 (Marsh Island) · ) 
. . 

RAC T03 Modification (Miguel Property) . 
"North Street Salt Marsh". 

,' 
. j 

' 
.. 

Organization Submit Date Comments 
\ Due 

Due:8/8/2017 .... 

' ·(tentative) , 
Jacobs .Draft Submitted: Comments 

" 7/19/17 Due: 812/2017 

Review ers . 
, Safety 

Lewis 
EPA Lab 

Project Notes 
' . 

· 103 ~awyer Street 

Ne~ Bedford, MA 02746 

508-996-5462 . 

508-996-6742 

w.vw.iacobs.com 

Notes . . 

~ 

. Jacobs Draft Due: 7/24/17 8/7/2017 Mangelson 
Jacobs 7/17/17 8/412017 Dickerso·11~ ·-

·Iorio 
MassDEP 

' Lewis 
Groher · -
~Wolf 

. White 
Jacobs TBD Mangelson, Safety, ' ~ 

·• Lewis, EPA lab .. 
Jacobs · 7/28/17 . Dickerson, USACE 

-· . (TBo') 

Jacobs · TB.D 
·. 

-
,-

' . 
-

Jacobs TBD .. 
AVX 6/30/17 8/4/17 to EPA ....._,__Groher, / -. 

. . Morris 
-

CONTRACT ACTIONS .. 
Award 'Date Notes -

7/'2.6/17 Sent to Jacobs 7/21 for s ignature. Jacobs (Hickman) forwarded_ comments to USACE 
contracts . 

10/12/2017 Aw~rd before demobilization of Marsh ll)l,and. SOW addendum is forthcoming. 
.. 

7 
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-JACOBS~ 
CALL IN NUMBER: 
PARTICIPANT CODE: 

RAC T04_(Cable Crossing Area) 

AECOMWQM -
AECOM EMI$ 
TERC TO# 1, 6, 7,-·8 1ncentive Pees 

TERC TO# 1, 6, 8 Closeout 

) Document Name 
,/ 

UH Intertidal WP 
BtB Subtidal. and Intertidal WP 
MU 37C&D 
Aerovox 65% Design WP 
Cell1, 2, 3 

I 

Project Notes 
103 Sawyer Street 

New Bedford: MA 02746 

. 508-996-5462 . 

508-996-6742 

www.iacobs.com 

8/17/17 -- Negotiations on 7/13/17, follow-up discussions with Jacobs on scope of work and fee. 

8/1/1 7 Proposal due on 6/30/17. 

.TBD P.ror:>osal due on 7/17/.17. · 

. .__ T~D Wai~it'lg-for Jacobs ad~in costs for closeout. 

TB.D Waiting for Jacobs admin costs for closeout. 
. 

TBD . Upon completion of all I,JH debris remov-al. 

FUTURE ACTIONS (No discussion needed) 
Organization Submit Date Comments Reviewers Notes 

Due l 
/ 

Jacobs . 10/9/17 From-CP Schedule . . 
Jacobs 11/27/17 . .... From CP Schedule 
Jacobs . 11/27/17 From CP Schedule 
Jacobs 12/13/17 From CP Schedule 
Jacobs 12121/17 From CP Schedule 

.... 

.. 
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